

Monthly Company Report

A premium graphical management report generated from all visible projects. Minimum output: eight pages.

July 2026

Generated by Platform Super Admin • Scope: All Projects

GENERATED



5
Projects



23/23
Work items



84%
Completion



0
Late tasks

Executive Summary

Delivery health is strong. The reporting scope contains five active workstreams, no overdue work, and high overall completion. The main attention areas are FCM background delivery, timeline dependencies, and appraisal completion.

Top Risk

FCM background delivery requires final production validation.

Best Signal


No overdue tasks and reports module reached 100%.

Next Action

Complete dependency QA and approve the new PDF export.

Portfolio Snapshot

Project	Status	Done	Owner	Schedule
SDUI Renderer Upgrade	In Progress	75%	Darshan	09 Jul - 19 Jul
FCM Alert Pipeline	Review	62%	Team Lead	04 Jul - 15 Jul
Reports Module	Completed	100%	Admin	01 Jul - 08 Jul
Timeline / Gantt Web	In Progress	84%	Manager	29 Jun - 09 Aug
Appraisal Workflow	Active	44%	HR/Admin	10 Jul - 30 Jul



Portfolio Delivery Health

Project-level health, schedule confidence, status mix and forecast.


Status Distribution



Project Health Matrix

Project	Status	Done	Owner	Start	End
SDUI Renderer Upgrade	In Progress	75%	Darshan	09 Jul	19 Jul
FCM Alert Pipeline	Review	62%	Team Lead	04 Jul	15 Jul
Reports Module	Completed	100%	Admin	01 Jul	08 Jul
Timeline / Gantt Web	In Progress	84%	Manager	29 Jun	09 Aug
Appraisal Workflow	Active	44%	HR/Admin	10 Jul	30 Jul

Progress & Forecast



Portfolio forecast


Four workstreams are on-track. The Appraisal Workflow should receive additional capacity before the end of July. Timeline/Gantt is progressing well but dependency QA remains the key release gate.

Task Execution & Throughput

Task-level KPIs, priority mix, throughput trend and high-value work.



Task Status & Priority



Weekly Throughput




Priority Task Table

Task	Project	Owner	Status	Priority	Done	Due
Fix the FCM server problem	FCM Alert	Darshan	Completed	High	100%	12 Jul
Search highlight in timeline	Timeline	Admin	In Progress	Medium	72%	16 Jul
Generate premium PDF report	Reports	Manager	In Progress	High	65%	18 Jul
Appraisal score mapping fix	Appraisal	TL	Review	Medium	82%	20 Jul
Week/month filter	Timeline	Manager	Completed	High	100%	09 Jul
Bottom task detail panel	Timeline	Admin	Completed	Medium	100%	11 Jul
Role-based data access	Permissions	Super Admin	Completed	Critical	100%	08 Jul

Timeline, Dependencies & Milestones

A graphical schedule view with colored bars, dependency connectors and milestone markers.

Delivery Timeline




Critical Path & Milestones

Critical chain


FCM Alert Pipeline -> Timeline/Gantt QA -> QA & Release. Delay in the FCM service can move the release milestone. Dependency connectors should be generated from real predecessor IDs in production.

Team Capacity & Workload

Workload, capacity, online status and utilization by team member.



Role & Capacity Distribution




Member Workload


D	Darshan Sangani Employee	23 assigned		100% UTIL.	High
T	Team Lead Team Lead	19 assigned		81% UTIL.	Medium
P	Project Manager Manager	31 assigned		85% UTIL.	High
Q	QA Tester QA	15 assigned		76% UTIL.	Medium
D	Developer Developer	27 assigned		82% UTIL.	High

Appraisal & Performance Intelligence

Review coverage, score distribution, performance trend and manager notes.



Performance Score Distribution



Member Performance

Member	Role	Tasks	Done	Score	Rating
Darshan Sangani	Employee	23	18	100%	High
Team Lead	Team Lead	19	14	81%	Medium
Project Manager	Manager	31	21	85%	High
QA Tester	QA	15	11	76%	Medium
Developer	Developer	27	20	82%	High

Manager Insights

Strongest delivery

Darshan and Project Manager show consistent high completion and ownership.

Coaching focus

QA capacity should be protected during release weeks to avoid review bottlenecks.


Review governance

Only Admin, PM and Team Lead can modify appraisal values; employees remain view-only.

Risk, Quality & Notification Operations

Operational risks, quality gates and FCM/notification readiness.

Risk Matrix



FCM / Notification Readiness



Release gate

Deploy Cloud Functions, validate FCM tokens on a real device, confirm background and terminated notification actions, and capture the result in the audit log before production release.

Management Actions, Audit & Export

Recommended actions, report provenance, scope metadata and export controls.

Recommended Actions

- 01

Deploy notification functions

Deploy and test task assignment notifications with production Firebase configuration.
- 02

Close timeline dependency QA

Validate connectors, week/month filters and selected-task detail panel.
- 03

Approve report template

Lock the eight-page minimum and enable dynamic overflow pages for large datasets.
- 04

Complete appraisal cycle

Review remaining scores, manager notes and employee visibility restrictions.

Report Audit & Scope

Field	Value
Report type	Monthly Company Report
Project scope	All Projects
Minimum pages	8
Dynamic overflow	Enabled - additional pages generated from real data
Data sources	Projects, tasks, members, timeline, appraisal, workload, notifications
Generated by	Platform Super Admin
Permission	Admin / PM / TL can generate and export
Export formats	PDF, CSV, printable preview

Export Assurance

Production behavior

The PDF always contains at least eight meaningful pages. Larger datasets automatically add clean continuation pages with repeated headers, page numbers and safe table breaks.